



**NATIONAL IRRIGATION ADMINISTRATION
SUMMARY OF CY 2017 PROGRAM OF WORK (POW)**

REGION / IMO	: REGION VII BOHOL - CEBU IMO	Program No. : One (1)
PROJECT TITLE	: LA LIBERTAD (TUBIGON (ILIHAN)) COMMUNAL IRRIGATION SYSTEM	Date : December 2, 2016
NAME OF SYSTEM / PROJECT	: LA LIBERTAD (TUBIGON (ILIHAN)) CIS	
SYSTEMS CATEGORY (NIS/CIS, NIP/SIP)	: COMMUNAL IRRIGATION PROJECT	
PROJECT DESCRIPTION	: CONSTRUCTION OF CONCRETE CANAL LINING	

I. GENERAL INFORMATION

1. Project Location a. Region <u>VII</u> b. Province / <u>Bohol</u> City / Municipality <u>Tubigon</u> District _____ 2. Service Area / Designed Area (Ha.) <u>187 Has.</u> 3. Source of Water <u>Dapanas Creek</u> 3.a Drainage Area _____ 3.b Dependable Flow _____ 4. Type of Irrigation a. Run-off the River ☒ b. Reservoir _____ c. Ground Water Pump _____ d. Others _____	5. PT of Diversion Latitude <u>9.915833333</u> Longitude <u>123.9441667</u>	6. Overall Project Cost (P) a. GOP _____ b. Loan Proceeds _____ c. Others (Equity, etc.) _____ TOTAL _____ 7. Physical Target (Over-all) a. New Area (Ha.) <u>187 Has.</u> b. Restored Area (Ha.) _____ c. Repair works: c.1 Earth Canal (km.) _____ c.2 Lined Canal (km.) _____ c.3 Structures (units) _____ c.4 Coconet Slope Protection (sq.m.) _____ c.5 Concrete Service Roads (km.) _____ c.6 Earth/Gravel Roads (km.) _____ c.7 Other repair works _____ c.8 Rehab. Area, Ha. (Attribution) _____ d. Other Activities: _____ 7. Overall Implementation Schedule a. Physical Starting Date <u>Jan., 2017</u> b. Completion Date <u>April., 2017</u>
--	--	---

II. WORK TO BE DONE (For the current year)

1. Performance Weight % a. Contract Works <u>92.00%</u> b. Force Account Works <u>0.00%</u> c. Others <u>8.00%</u> TOTAL <u>100.00%</u> 2. Starting Date : <u>January, 2017</u> 3. No. of days to Complete : <u>120 C. Days</u>	4. Physical Target a. New Area (Ha.) _____ b. Restored Area (Ha.) _____ c. Repair Works: _____ c.1 Earth Canal (km.) _____ c.2 Lined Canal (km.) _____ c.3 Structures (units) _____ c.4 Coconet Slope Protection (sq.m.) _____ c.5 Concrete Service Roads (km.) _____ c.6 Earth/Gravel Roads (km.) _____ c.7 Other repair works _____ c.8 Rehab. Area, Ha. (Attribution) _____ d. Other Activities: _____
---	--

III. BREAKDOWN OF CURRENT YEAR PROGRAM

	Field Office	Central Office	Total	Prepared by:
DIRECT COST				
1. CIVIL WORKS				
a. Contract Works	<u>P2,759,959.56</u>		<u>P2,759,959.56</u>	 HIGELINE I. LAPAC Engineer A
b. Force Account Works				
2. INSTITUTIONAL DEVT. PROGRAM	<u>P60,000.00</u>		<u>P60,000.00</u>	Submitted by:
3. CONSTRUCTION SURVEY	<u>P30,040.44</u>		<u>P30,040.44</u>	 EVARISTO R. BORJA Chief, Eng'g, Const. & Operations Section
4. PARCELLARY MAPPING/SURVEY	<u>P60,000.00</u>		<u>P60,000.00</u>	
5. RIGHT OF WAY ACQUISITION, PLANT/PROPERTY DAMAGES				Recommending Approval:
6. PROCUREMENT OF EQUIPMENT & VEHICLES				 VILMA I. UAYAN Asst. Head, Bohol-Cebu IMO Bohol Office
7. FIELD SUPPORT & SUPERVISION & MONITORING	<u>P90,000.00</u>		<u>P90,000.00</u>	Approved:
8. CONSULTING SERVICES				 NORMA M. MONISIT Head, Bohol-Cebu IMO
9. TAXES (For Selected FAPs)				
10. CONTINGENCIES				
TOTAL DIRECT COST	<u>P3,000,000.00</u>		<u>P3,000,000.00</u>	

IV. SOURCES OF FUNDS

A. CAPITAL OUTLAY 1. GOP _____ 2. LOAN PROCEEDS _____	Noted : MODESTO G. MEMBREVE Regional Irrigation Manager
--	--