



Republic of the Philippines
National Irrigation Administration
(PAMBANSANG PANGASIWAAN NG PATUBIG)
BOHOL - CEBU-SIQUIJOR Irrigation Management Office (Cebu Office)
Gov. M. Cuenco Ave. Banilad Cebu City

SUMMARY OF CY 2017 PROGRAM OF WORK (POW)

REGION	: NIA-REGION 7	Program No.	
PROJECT TITLE	: RRECIS	Date	October 6, 2016
NAME OF SYSTEM/ PROJECT	: UPPER LIBO CIS		
SYSTEM CATEGORY	: CIS		
PROJECT DESCRIPTION	: CONSTRUCTION OF IRRIGATION PIPELINE & STRUCTURES		

I. GENERAL INFORMATION			
1. Project Location		6. Project Location	Original Revised
a. Region	Region VII	a. GOP	1,000,000
b. Municipality	Sibonga	b. Loan Proceeds (PM)	
c. Province	Cebu Province	c. Others (Equity)	
		TOTAL	1,000,000
2. Service Area		7. Physical Target (Overall)	
a. Designed Area (ha.)	10.75	a. New Area (ha.)	
		b. Restored Area (ha.)	
3. Source of Water	Cantabeha Spring & Sandayong Creek	c. Repair works: (Specific for Rehab)	
a. Drainage Area		c.1 Earth Canal (km.)	
b. Dependable Flow		c.2 Lined Canal (km.)	
c. Others		c.3 Structures (units)	
		c.4 Concrete Service Roads (sq.m.)	
4. Type of Irrigation		c.5 Earth /Gravel Roads (km.)	
		c.6 Rehab Area, ha. (attribution)	10
	5. PT of Diversion		
	Latitude Longitude		
a. Run off the River	✓ 10.03444444 123.5522222	8. Overall Implementation Schedule	Original Revised
	✓ 9° 1' 38.53" 123° 33' 26.85"	a. Physical Starting Date	March-2017
b. Reservoir		b. Completion Date	April-2017
c. Ground Water Pump			
d. others			

II. WORK TO BE DONE (Current Year)			
1. Performance Weight		4. Physical Target	Bar Coded CY POW
a. Contract Works		a. New Area (ha.)	
b. Force Account Works	94.50	b. Restored Area (ha.)	
c. Others	5.50	c. Repair works: (Specific for Rehab)	
TOTAL	100.00	c.1 Earth Canal (km.)	
2. Starting Date:	March 1, 2017	c.2 Lined Canal (km.)	1.32
3. No. of days to Complete:	60	c.3 Structures (units)	1
		c.4 Concrete Service Roads (sq.m.)	
		c.5 Earth /Gravel Roads (km.)	
		c.6 Rehab Area, ha. (attribution)	10.75

III. BREAKDOWN OF CURRENT YEAR PROGRAM						Prepared by:
A. DIRECT COST	LGU	IA	Field Office	Central Office	Total	 EMILESA M. LOBRIDO Engineer A
1. CIVIL WORKS						
a. Contract Works					-	
a. Construction of MFD Lined Canal					-	
b. Construction of MFD Lined Canal					-	
b. Force Account Works					945,000	
a. Construction of Pipeline & Structures			945,000		945,000	
b. Construction of MFD Lined Canal					-	
2. INSTITUTIONAL DEVT. PROGRAM	-		15,000		15,000	Checked by:
3. CONSTRUCTION SURVEY	-		10,000		10,000	 DANILO M. BUGNOS, JR. Sr. Engineer A
4. PARCELLARY MAPPING/SURVEY					-	Recommending Approval:
5. RIGHT OF WAY ACQUISITION, PLANT/PROPERTY DAMAGES					-	 NELSON M. MIRALLES Chief, Engineering Section
6. PROCUREMENT OF EQUIPMENT & VEHICLES (for FAPs)					-	Approved by:
7. FIELD SUPPORT, SUPERVISION MONITORING	-		30,000		30,000	 NORMA M. MONISIT Acting Div. Manager, Bohol-Cebu-Siquijor IMO
8. CONSULTING SERVICES					-	
9. TAXES (For selected FAPs)					-	
10. CONTINGENCIES					-	
TOTAL COST	-	-	1,000,000	-	1,000,000	Noted by:

IV. SOURCES OF FUNDS			
A. CAPITAL OUTLAY			
1. GOP	-	-	1,000,000
2. LOAN PROCEEDS			-